

Code (UACSP/AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (P/P)			Contract Cost (P/P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Date of BAC Reevaluation/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Let of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids		Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance if applicable
2023-02-012	REPAIR AND MAINTENANCE OF TRANSPORTATION EQUIPMENT	GSU	No	Shopping (Sec 52.1 a)	n/a	n/a	n/a	17-Feb-23	17-Feb-23	17-Feb-23	n/a	09-Feb-23	20-Feb-23	27-Feb-23	n/a	19-Jan-23	19-Jan-23	CO6	16,300.00	16,300.00		16,300.00	16,300.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	To change mode of procurement to ensure the procurement complies with RA 9164 and its revised IRR on the procurement of uniforms contingency requiring immediate purchase
2023-02-013	PRINTING OF VARIOUS PHIC TAPALULIN	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	22-Feb-23	23-Feb-23	23-Feb-23	n/a	13-Mar-23	13-Mar-23	14-Mar-23	n/a	14-Mar-23	14-Mar-23	COB	3,905.00	3,905.00		3,720.00	3,720.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-02-015	SKOUNDS WITH LIVE BAND	HRU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	23-Feb-23	23-Feb-23	23-Feb-23	n/a	28-Feb-23	02-Mar-23	02-Mar-23	n/a	02-Mar-23	02-Mar-23	COB	46,200.00	46,200.00		44,000.00	44,000.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-02-016	MEALS FOR THE CONDUCT OF 1ST QTR PCARES AND MALASAKIT CTR PERSONNEL FORUM AND UPDATES 2023	PCARES	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	07-Mar-23	08-Aug-23	08-Mar-23	n/a	13-Mar-23	14-Mar-23	16-Mar-23	n/a	17-Mar-23	17-Mar-23	BRO	8,075.00	8,075.00		8,075.00	8,075.00		n/a	n/a	n/a	n/a	n/a	n/a	For inclusion in the PROB CY 2023 Annual Procurement Plan (APP). Budget is in CY 2023 COB but not included in the CY 2023 APP	
2023-02-017	CONDUCT OF EMPLOYEES ENGAGEMENT, PH/HEALTHY & GAD FAMILY	HRU	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	27-Feb-23	27-Feb-23	27-Feb-23	n/a	28-Feb-23	02-Mar-23	02-Mar-23	n/a	02-Mar-23	2-Mar-23	BRO	405,000.00	405,000.00		405,000.00	405,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Mode of procurement changed to ensure the procurement complies with RA 9164 and its revised IRR on the Lease of Venue for the CY 2023 Employee's Engagement Day, PH/Healthy and GAD Family Day	
2023-02-018	DRINKING WATER	ORMOC LHO	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	08-Feb-23	01-Mar-23	10-Mar-23	n/a	13-Mar-23	24-Apr-23	05-May-23	24-May-23	31-Dec-23	31-Dec-23	COB	16,800.00	16,800.00		16,800.00	16,800.00		n/a	n/a	n/a	n/a	n/a	n/a	Mode of procurement changed due to unavailability of item in the PS-DBM	
2023-03-019	REPAIR AND MAINTENANCE OF MITSUBISHI ADVENTURE SUS 253 Replacement of Primary Muffler	GSU	No	Shopping (Sec 52.1 a)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	COB	12,000.00	12,000.00					n/a	n/a	n/a	n/a	n/a	n/a	CANCELLED	
2023-03-020	2023 REACHOUT HOSPITAL FOR A	ICDMO	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	01-Mar-23	01-Mar-23	01-Mar-23	n/a	06-Mar-23	07-Mar-23	08-Mar-23	n/a	March 30-31, April 13-14, 2023	March 30-31, April 13-14, 2023	COB	136,500.00	136,500.00		136,500.00	136,500.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-021	FORUM FOR THE PRIVATE LIVING-IN CLINICS IN ORMOC LHO	ORMOC LHO	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	03-Mar-23	03-Mar-23	03-Mar-23	n/a	03-Mar-23	06-Mar-23	06-Mar-23	n/a	March 7-8, 2023	March 7-8, 2023	COB	38,220.00	38,220.00		38,400.00	38,400.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program activities for the MPE - Meals with Venue - Whole day budget from ConMar	
2023-03-023	PRINTING OF TAPALULIN FOR PARTICIPANTS	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	08-Mar-23	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	COB	252.00	252.00					n/a	n/a	n/a	n/a	n/a	n/a	CANCELLED	
2023-03-025	Placement of ADS in Local Newspaper (I agte, Samar & So Leyte area)	PAU	No	NP-Scientific, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec 53.6)	n/a	n/a	n/a	04-Apr-23	24-Mar-23	24-Mar-23	n/a	24-Mar-23	29-Mar-23	03-Apr-23	n/a	15-Apr-23	15-Apr-23	COB	35,120.00	35,120.00		35,120.00	35,120.00		n/a	n/a	n/a	n/a	n/a	n/a	Adjusted amount. The unit price increased due to the size of the print ad. The end user deemed it necessary to place the print ad on all three newspapers for wider coverage.	
2023-03-026	Conduct of Press Conference in Celebration of PH/Health's 28th Anniversary	PAU	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	08-Mar-23	08-Mar-23	08-Mar-23	n/a	13-Mar-23	15-Mar-23	05-Jul-23	n/a	4-Aug-23	4-Aug-23	COB	36,250.00	36,250.00		36,250.00	36,250.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program activities for the MPE - Meals with Venue - Whole day budget from ConMar	
2023-03-027	Preventive Maintenance of Corporate Service Vehicle- Mitsubishi L300 2.0D (Parts and Labor)	GSU	No	Direct Contracting	n/a	n/a	n/a	09-Mar-23	16-Mar-23	13-Mar-23	n/a	13-Mar-23	18-Mar-23	17-Mar-23	n/a	21-Mar-23	21-Mar-23	COB	29,653.08	29,653.08		29,653.08	29,653.08		n/a	n/a	n/a	n/a	n/a	n/a	Adjusted mode of procurement for the roses and maintenance of 3 new units Mitsubishi L300 which are still under warranty for service	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APFY)					
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommended Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Ltr of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance as applicable
2023-03-028	40 episodes of Radio Blocktime for 2023 of PRO8	PAU	No	NP-Scientific, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec. 53.5)	n/a	n/a	n/a	06-Mar-23	10-Mar-23	24-Mar-23	n/a	24-Mar-23	26-Mar-23	31-Mar-23	n/a	31-Mar-23	31-Dec-23	COB	200,000.00	200,000.00		200,000.00	200,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Accepted amount. The cost per episode increased from 50,000 / episode to 65,000 / episode
2023-03-029	Operation of DepEd Nurseries on Koroeta Program on March 22, 2023	Omnic LHQ	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	13-Mar-23	13-Mar-23	13-Mar-23	n/a	13-Mar-23	16-Mar-23	20-Mar-23	n/a	22-March-23	22-Mar-23	COE	16,640.00	16,640.00		16,640.00	16,640.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meals with Venue - Whole day budget from CorMar	
2023-03-030	Repair and Maintenance of Transportation Equipment	GSU	No	Shopping (Sec 52.1.a)	n/a	n/a	n/a	13-Mar-23	13-Mar-23	13-Mar-23	n/a	09-Feb-23	15-Mar-23	16-Mar-23	n/a	21-Mar-23	21-Mar-23	COB	37,920.00	37,920.00		37,920.00	37,920.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-032	GAD Women's Month Lease of Venue inclusive of 2 snacks and lunch	HRU	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	15-Mar-23	15-Mar-23	15-Mar-23	n/a	14-Mar-23	28-Mar-23	29-Mar-23	n/a	30-Mar-23	30-Mar-23	COB	31,500.00	31,500.00		30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-033	Food with venue for the Conduct of MSWDO Forum	Cataman LHQ	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	21-Mar-23	21-Mar-23	21-Mar-23	n/a	24-Mar-23	28-Mar-23	30-Mar-23	n/a	30-Mar-23	30-Mar-23	COB	22,500.00	22,500.00		22,500.00	22,500.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meals with Venue - Whole day budget from CorMar	
2023-03-035	13 episodes of Radio Blocktime AM	Nayon LHQ	No	NP-Scientific, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec. 53.5)	n/a	n/a	n/a	21-Mar-23	26-Apr-23	26-Apr-23	n/a	05-May-23	07-Jun-23	13-Jun-23	n/a	06/13/2023	31-Dec-23	COB	50,700.00	50,700.00		50,700.00	50,700.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-036	26 episodes of Radio Blocktime AM	Moonen LHQ	No	NP-Scientific, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec.53.5)	n/a	n/a	n/a	22-Mar-23	23-Mar-23	23-Mar-23	n/a	31-Mar-23	17-Apr-23	02-May-23	n/a	2-May-23	31-Dec-23	COB	26,000.00	26,000.00		26,000.00	26,000.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-037	Trauma Kit Bag, Digital Spirometrometer, and Digital Weighing Scale with Height Measurement	GSU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	26-Apr-22	24-May-22	24-May-22	n/a	15-May-23	26-May-22	26-May-22	n/a	22-Jan-23	26-Jun-23	COB	26,943.00	26,943.00		126,217.50	126,217.50		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-039	18 episodes of Radio Blocktime AM	GSU	No	NP-Scientific, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec.53.5)	n/a	n/a	n/a	11-Apr-23	17-Apr-23	17-Apr-23	n/a	05-May-23	07-Jun-23	13-Jun-23	n/a	06/13/2023	31-Dec-23	COB	103,500.00	103,500.00		103,500.00	103,500.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-038	24 Unit UPS	GSU	No	NP-Agency to Agency (Sec 53.5)	n/a	n/a	n/a	26-Apr-22	30-May-22	30-May-22	n/a		01-Jun-22	01-Jun-22	n/a			COB	71,820.00	71,820.00					n/a	n/a	n/a	n/a	n/a	FAILED (Beyond ABC)		
2023-03-040	300 pack Snacks for the Conduct of Koroeta Launching at San Miguel	Tacoban LHQ	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	18-Jun-22	28-Jul-22	28-Jul-22	n/a	13-Apr-23	01-Aug-22	01-Aug-22	n/a	04/14/2023	14-Apr-23	COB	35,800.00	35,800.00		30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities and the modes of procurement for the MPE - Meals with Venue - Whole day Tier2 budget	
2023-03-041	Preventive Maintenance of PRO8 Main ACUs for 1st-4th Qtr	Tacoban LHQ	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	30-Mar-23	11-Apr-23	13-Apr-23	n/a	17-Apr-23	29-Apr-23	02-May-23	n/a	31-Dec-23	31-Dec-23	COB	73,500.00	73,500.00		60,000.00	60,000.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-03-042	Preventive Maintenance of PRO8 Main ACUs for 1st-4th Qtr	GSU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	30-Mar-23	31-Mar-23	31-Mar-23	n/a	04-Apr-23	14-Jun-22	14-Jun-22	n/a	04/26/23	2-May-23	COB	9,975.00	9,975.00		8,900.00	8,900.00		n/a	n/a	n/a	n/a	n/a	n/a		
2023-04-043	Re-echo Photography and PhotoShop Snacks	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	03-Apr-23	04-Apr-23	05-Apr-23	n/a	11-Apr-23	11-Apr-23	12-Apr-23	n/a	04/13/23	13-Apr-23	COB	11,750.00	11,750.00		11,750.00	11,750.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect the realigned MPE to Corporate Forum budget allocation for the procurement program / activities and the modes of procurement from the MPE - Meals with Venue - Whole day Tier2 budget	

Code (UACRPAP)	Procurement Program/Project	PNCR End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutions/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids		Bid Evaluation	Post Qual
2023-04-044	Annual Mandatory Drug Testing CY 2023	HRU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	04-Apr-23	12-Apr-23	13-Apr-23	n/a	17-Apr-23	20-Apr-23	03-May-23	n/a	12-Oct-23	12-Oct-23	COB	71,100.00	71,100.00		67,800.00	67,800.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-04-045	PH-Health Corporate Greenways, May	PAU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	04-Apr-23	12-Apr-23	13-Apr-23	n/a	17-Apr-23	4/20/2023	02-May-23	n/a	05/25/23	25-May-23	COB	71,074.00	71,074.00		62,855.00	62,855.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-04-046	RADIO BLOCKTIME for CY 2023 of Calabarzon LHO	PAU	No	NP-Soleistic, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec.53.9)	n/a	n/a	n/a	17-Apr-23	17-Apr-23	17-Apr-23	n/a	20-Apr-23	05-May-23	08-May-23	n/a	05/09/2023	31-Dec-23	COB	75,000.00	75,000.00		75,000.00	75,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-04-047	Printing of SHINES Koronada Laundry, AGC Hosting and 2022 Client Awareness & Satisfaction Survey Result Tarapacuz	PAU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	04-Apr-23	12-Apr-23	12-Apr-23	n/a	17-Apr-23	20-Apr-23	02-May-23	n/a	May 8, 2023	8-May-23	COB	3,704.40	3,704.40		3,528.00	3,528.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-04-048	25 episodes RADIO BLOCKTIME for CY 2023 of Tadjuban LHO	Borongan LHO	No	NP-Soleistic, Scholarly, or Artistic work, Exclusive technology and Media Services (Sec.53.9)	n/a	n/a	n/a	11-Apr-23	11-Apr-23	17-Apr-23	n/a	20-Apr-23	05-May-23	05-May-23	n/a	05/05/2023	31-Dec-23	COB	37,500.00	37,500.00		37,500.00	37,500.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-04-049	Stakeholders Forum	Mazam LHO	No	NP-Lease of Property and Venue (Sec.53.10)	n/a	n/a	n/a	19-Apr-23	19-Apr-23	19-Apr-23	n/a	20-Apr-23	03-Jul-23	03-Jul-23	n/a	1-Dec-23	1-Dec-23	COB	54,600.00	54,600.00		53,000.00	53,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meats with Venue - Whole day budget from ComMar
2023-04-050	Press Conference for CY 2023	Mazam LHO	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	12-Apr-23	12-Apr-23	12-Apr-23	n/a	17-Apr-23	26-Apr-23	26-Apr-23	n/a	02-Aug-23	02-Aug-23	COB	7,140.00	7,140.00		6,900.00	6,900.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meats with Venue - Whole day budget from ComMar
2023-04-051	Preventive Maintenance of Corporate Vehicles (1st - 4th Qr)	SSU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	19-Apr-23	24-Apr-23	24-Apr-23	n/a	05-May-23	12-May-23	22-May-23	n/a	19/05/2023	5-Oct-23	COB	132,258.00	132,258.00		123,960.00	123,960.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-04-052	Stakeholders Forum	Nivel	No	NP-Lease of Property and Venue (Sec.53.10)	n/a	n/a	n/a	20-Apr-23	20-Apr-23	26-Apr-23	n/a	20-Apr-23	24-Apr-23	26-Apr-23	n/a	27-Apr-23	27-Apr-23	COB	52,752.00	52,752.00		50,240.00	50,240.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meats with Venue - Whole day first budget
2023-04-054	Check, repair/replace/replace of damaged parts for Desktop Inno 367 and Korea Minolta Scanio 367 Printers (11 units)	ASSAGSU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	27-Apr-23	08-Jun-23	08-Jun-23	n/a	08-Jun-23	19-Jun-23	27-Jun-23	n/a	25-Jul-23	25-Jul-23	COB	240,383.40	240,383.40		195,604.00	195,604.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-05-055	Package Deal- Engagements 1 Training on Basic Computer Skills (June 6-7, 2023), 2 Training on Career Development & Succession Planning (June 14-15, 2023), and 3 Training on Conflict Mgt. (June 21-22, 2023)	ASSAPU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	02-May-23	04-May-23	04-May-23	n/a	08-Jun-23	05-Jun-23	13-Jun-23	n/a	05-Jul-23	06-Jul-23	COB	316,650.00	316,650.00		293,000.00	293,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect the mode of procurement for package deal engagements of various face-to-face training programs
2023-05-057	Preventive Maintenance of Corporate Service Vehicle - Pmt 5,000 per travel	ASSAGSU	No	Direct Contracting	n/a	n/a	n/a	02-May-23	02-May-23	02-May-23	n/a	02-May-23	11-May-23	25-May-23	n/a	26-May-23	26-May-23	COB	8,053.74	8,053.74		5,388.18	5,388.18		n/a	n/a	n/a	n/a	n/a	n/a	
2023-05-058	Printing of Koronada Postal	PAU	No	NP-Small Value Procurement (Sec.53.9)	n/a	n/a	n/a	02-May-23	08-May-23	08-May-23	n/a	05-May-23	12-May-23	22-May-23	n/a	21-Jun-23	21-Jun-23	COB	21,420.00	21,420.00		21,250.00	21,250.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-05-060	Lease with meals for the Conduct of MSWDs Forum	Borongan LHO	No	NP-Lease of Property and Venue (Sec.53.10)	n/a	n/a	n/a	02-May-23	02-May-23	02-May-23	n/a	05-May-23	08-May-23	08-May-23	n/a	09-May-23	9-May-23	COB	30,000.00	30,000.00		30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meats with Venue - Whole day budget from ComMar

Code (UACS/PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendng Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf	Eligibility Check		Sub/Opn of Bids	Bid Evaluation	Post Qual
2023-05-061	Lease with meals for the Contact of Private Employers Forum	Borongan LHO	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	02-May-23	02-May-23	02-May-23	n/a	05-May-23	11-May-23	15-May-23	n/a	18-May-23	18-May-23	COB	12,750.00	12,750.00		12,750.00	12,750.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meals with Venue - Whole day budget from CoMar
2023-05-063	Trauma Kit In Bag; Sphygmomanometer, and Digital Weighing scale	GSU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	03-May-23	12-May-23	12-May-23	n/a	15-May-23	17-May-23	08-Jun-23	n/a	16-Jun-23	16-Jun-23	COB	180,967.00	180,967.00		126,217.50	126,217.50		n/a	n/a	n/a	n/a	n/a	n/a	To reflect at the amended CY 2023 APP the augmented bid cost due to increase in current market price per unit
2023-05-064	Lease of Venue with catering Services for Tacloban LHO NCA & LGU HRMO Forum	Tacloban LHO	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	03-May-23	03-May-23	03-May-23	n/a	05-May-23	05-May-23	09-May-23	n/a	11-May-23	11-May-23	COB	45,000.00	45,000.00		45,000.00	45,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meals with Venue - Whole day budget from CoMar
2023-05-065	PhilHealth Promotional Colored Shirt/ Polo Shirt	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	04-May-23	11-May-23	11-May-23	n/a	15-May-23	17-May-23	14-Jun-23	n/a	11/09/2023	29-Nov-23	COB	122,890.00	122,890.00		117,000.00	117,000.00		n/a	n/a	n/a	n/a	n/a	n/a	There is a need to procure Koronilla Marketing Shirt for employees and employees.
2023-05-066	Prase Activity, Salawat Mabuhay of Ms. Gaylin	HRU	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	05-May-23	05-May-23	05-May-23	n/a	08-May-23	23-May-23	25-May-23	n/a	30-May-23	30-May-23	BRO	25,200.00	25,200.00		25,180.00	25,180.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-05-067	Prase Activity, Pricing of Tapsulan and Pilsner	HRU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	05-May-23	10-May-23	10-May-23	n/a	15-May-23	24-May-23	24-May-23	n/a	30-May-23	30-May-23	BRO	1,953.00	1,953.00		1,788.00	1,788.00		n/a	n/a	n/a	n/a	n/a	n/a	
2023-05-068	Tacloban LHO Emokysa Forum 2023	Tacloban LHO	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	11-May-23	11-May-23	11-May-23	n/a	22-May-23	22-May-23	24-May-23	n/a	05/25/2023	26-May-23	COB	43,400.00	43,400.00		43,400.00	43,400.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect breakdown of procurement program / activities for the MPE - Meals with Venue - Whole day budget from CoMar
2023-05-070	2023 ReachOut New Hospital Forum	HRMO	No	NP-Lease of Property and Venue (Sec 53.10)	n/a	n/a	n/a	22-May-23	22-May-23	22-May-23	n/a	24-May-23	24-May-23	25-May-23	n/a	29-Jun-23	29-Jul-23	COB	318,120.00	318,120.00		318,120.00	318,120.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect in the CY 2023 Amended APP the augmented budget from MPE of AAS
2023-05-071	Food for the conduct of Koronilla in Patagon, Leyte	Omsoo LHO	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	11-May-23	11-May-23	11-May-23	n/a	15-May-23	17-May-23	25-May-23	n/a	26-May-23	26-May-23	COB	30,000.00	30,000.00		30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect realigned funds for the launching of Koronilla in LGU Patagon
2023-05-072	Purified Drinking Water	Morona LHO	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	12-May-23	15-May-23	15-May-23	n/a	19-Jun-23	11-Jul-23	07/25/2023	28-Jul-23	12/01/2023	31-Dec-23	COB	4,235.00	4,235.00		4,235.00	4,235.00		n/a	n/a	n/a	n/a	n/a	n/a	Mode of procurement changed due to unavailability of item in the PS-DBM
2023-05-073	Procurement of IT Supplies	GSU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	15-May-23	08-Jun-23	08-Jun-23	n/a	18-Jun-23	27-Jun-23	05-Jul-23	n/a	07/13/2023	19-Jul-23	COB	301,714.00	301,714.00		74,688.00	74,688.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect the new mode of procurement. Reflected adjusted prices due to increase in market prices
2023-05-074	Procurement of IT Supplies	GSU	No	Direct Contracting	n/a	n/a	n/a	15-May-23	15-May-23	15-May-23	n/a	24-May-23	07-Jun-23	13-Jun-23	n/a	20-Jun-23	20-Jun-23	COB	178,435.00	178,435.00		178,435.00	178,435.00		n/a	n/a	n/a	n/a	n/a	n/a	To adjust the unit price / cartridge based on the actual price in the PS-Q and reflect the new mode of procurement.
2023-05-075	Snacks for the Participants of PhilHealth Summit and Koronilla	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	15-May-23	18-May-23	19-May-23	n/a	22-May-23	31-May-23	26-May-23	n/a	03-Jun-23	3-Jun-23	COB	68,250.00	68,250.00		68,250.00	68,250.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect in the CY 2023 Amended APP the realigned budget
2023-05-076	Chair and Table Rental and Set up for the PhilHealth Summit and Koronilla Registration	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	15-May-23	19-May-23	19-May-23	n/a	22-May-23	27-May-23	26-May-23	n/a	03-Jun-23	3-Jun-23	COB	6,100.00	6,100.00		6,100.00	6,100.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect in the CY 2023 Amended APP the realigned budget
2023-05-077	Lunch (plate) dinner for the PhilHealth Summit and Koronilla Registration	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	15-May-23	19-May-23	19-May-23	n/a	22-May-23	25-May-23	26-May-23	n/a	03-Jun-23	3-Jun-23	COB	26,250.00	26,250.00		26,250.00	26,250.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect in the CY 2023 Amended APP the realigned budget
2023-05-078	Lights and Sound System Rental for the PhilHealth Summit and Koronilla Registration	PAU	No	NP-Small Value Procurement (Sec 53.9)	n/a	n/a	n/a	09/19/2023	09/19/2023	09/19/2023	n/a	22-May-23	24-May-23	25-May-23	n/a	03-Jun-23	3-Jun-23	COB	9,750.00	9,750.00		9,000.00	9,000.00		n/a	n/a	n/a	n/a	n/a	n/a	To reflect in the CY 2023 Amended APP the realigned budget

Code (UACSP/AP)	Procurement Program/Project	PWO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (P/F)			Contract Cost (P/F)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Opes of Bids	Bid Evaluation	Post Qual
2023-11-187	Printing of Charter using Tarapukan & Vinyl Stickers in Compliance to the Requirements of ARTA, EOODB, and EGOSA	Naval LHO	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	15-Nov-23	15-Nov-23	15-Nov-23	N/A	17-Nov-23	01-Dec-23	01-Dec-23	N/A	COB	11,725.00	11,725.00		117,285.00	11,725.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2023-11-201	Procurement of Semi-Expendable Item (Exhaust Fan)	GSU	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	22-Nov-23	22-Nov-23	06-Dec-23	N/A	11-Dec-23	20-Dec-23	20-Dec-23	N/A	COB	1,989.75	1,989.75		1,980.00	1,980.00		N/A	N/A	N/A	N/A	N/A	N/A			
2023-11-206	Procurement of Semi-Expendable Items (Scanned Systems & Geng Chair)	GSU	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	29-Nov-23	06-Dec-23	05-Dec-23	N/A	11-Dec-23	21-Dec-23	21-Dec-23	N/A	COB	86,595.00	86,595.00		83,000.00	83,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
2023-12-212	Full-Colored Tarapukan Printing for Citizens Charter	Caterman LHO	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	11-Dec-23	11-Dec-23	12-Dec-23	N/A	11-Dec-23	20-Dec-23	20-Dec-23	N/A	For delivery	COB	10,700.00	10,700.00		10,300.00	10,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
2023-12-215	Tarapukan LHO ARTA Tarapukan Printing	Tarapukan LHO	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	12-Dec-23	13-Dec-23	13-Dec-23	N/A	13-Dec-23	21-Dec-23	21-Dec-23	N/A	COB	2,057.00	2,057.00		1,350.00	1,350.00		N/A	N/A	N/A	N/A	N/A	N/A			
2023-12-219	CY 2024 PHIC Calendar	PAU	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	13-Dec-23	14-Dec-23	19-Dec-23	N/A	26-Dec-23	29-Dec-23	29-Dec-23	N/A	COB	308,495.00	308,495.00		208,500.00	208,500.00		N/A	N/A	N/A	N/A	N/A	N/A			
2025-12-219	Service Perfor/Customer Details of LHO	FOD	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	20-Dec-23	21-Dec-23	21-Dec-23	N/A	26-Dec-23	29-Dec-23	29-Dec-23	N/A	COB	5,761.00	5,761.00		5,761.00	5,761.00		N/A	N/A	N/A	N/A	N/A	N/A			
2023-12-220	Printing of Pop Chart for Citizens Charter using Tarapukan & Vinyl Stickers in Compliance to the Requirements of ARTA, EOODB, and EGOSA	FOD	No	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	27-Dec-23	27-Dec-23	27-Dec-23	N/A	27-Dec-23	29-Dec-23	29-Dec-23	N/A	COB	12,000.00	12,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
IB NO VTS-2023-12	Procurement of Various IT Equipment (MOOE) Lot 1 & 2	ITMS	No	Public Bidding	01-Dec-23	03-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		BRO	6,446,795.70	6,446,795.70		5,083,607.88	5,083,607.88		PHCOM-PCA, Tacloban Filipino Chinese Chamber of Commerce, Inc. SENA Representative	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	na	
					01-Dec-23	03-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		225,745.80				225,745.80		PHCOM-PCA, Tacloban Filipino Chinese Chamber of Commerce, Inc. SENA Representative	7-Dec-23		7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	na		
IB NO VTS-2023-11	Procurement of IT Supplies for CY 2023	GSU	No	Public Bidding	01-Dec-23	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		COB	2,099,830.87	2,099,830.87		2,091,785.00	2,091,785.00		PHCOM-PCA, Tacloban Filipino Chinese Chamber of Commerce, Inc. SENA Representative	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	7-Dec-23	na	
IB NO VOFF-2023-05 (REBIDDING)	Semi-Expendable Furniture & Fixtures	GSU	No	Public Bidding	22-Aug-23	08-Sep-23	16-Sep-23	02-Oct-23	02-Oct-23	02-Oct-23	24-Nov-23	24-Nov-23	12-Dec-23		COB	2,213,742.50	2,213,742.50		2,184,228.00	2,184,228.00		PHCOM-PCA, Tacloban Filipino Chinese Chamber of Commerce, Inc. SENA Representative	13-Sep-23	13-Sep-23	13-Sep-23	13-Sep-23	13-Sep-23	13-Sep-23	na		
Total Allotted Budget of Ongoing Procurement Activities																13,084,533.38															

Prepared by:

MAY C. CANILLAS
MAY C. CANILLAS
 SIA
SHANIA BELLE H. GAMEZ
SHANIA BELLE H. GAMEZ
 AA VI

Reviewed by:

LAWRENCE A. DIDULO
LAWRENCE A. DIDULO
 Head, BAC Secretariat
MELANI C. CANAYAG
MELANI C. CANAYAG
 AO III, GSU Head

Recommended for Approval by:

DERWIN WINDELL T. SUPREMO
DERWIN WINDELL T. SUPREMO
 AO IV/ASS Head
ACISCLO B. MONTAÑE, JR.
ACISCLO B. MONTAÑE, JR.
 BAC Chairperson

Approved by:

RONALDO S. JABAY
RONALDO S. JABAY
 Regional Vice President

ARCHIMEDES L. VILLASIN
ARCHIMEDES L. VILLASIN
 C/IV/OIC, MSD