

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
Calendar Year 2016

BAC Infrastructure

			SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Fund Source	Estimated Budget			Remarks		
Procurement Program/Project	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover		Total	MOOE	CO			
Repair and Maintenance for Leasehold Improvements																					
Philhealth Regional Office X		Negotiated Procurement - Small Value Procurement	FEB	FEB							FEB		MAR	MAR	COB	150,000.00	150,000.00				
																150,000.00	150,000.00	0.00			
Note: System generated report.															Total	150,000.00	150,000.00	0.00			