

Republic of the Philippines  
**Philippine Health Insurance Corporation**  
ANNUAL PROCUREMENT PLAN  
Calendar Year 2016

**BAC Infrastructure**

Procurement Program/Project PMO / Mode of End-User Procurement				SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Fund Source	Estimated Budget			Remarks
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover		Total	MOOE	CO	
Repair and Maintenance for Leasehold Improvements																				
Philhealth Regional Office	IVB	Negotiated Procurement - Small Value Procurement		JAN	JAN						JAN		FEB	MAR	COB		50,000.00	50,000.00		
																	50,000.00	50,000.00	0.00	
Note: System generated report.																Total	50,000.00	50,000.00	0.00	