

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
Calendar Year 2016

BAC Information and Technology Resoources

Procurement Program/Project	PMO / End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Fund Source	Estimated Budget			Remarks	
			Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover		Total	MOOE	CO		
Procurement of Internet Services																				
Philhealth	Regional Office	IVB	Direct Contracting Negotiated Procurement - Small Value Procurement	JAN	JAN						JAN		FEB	MAR	COB		642,372.00	642,372.00		
																	642,372.00	642,372.00	0.00	
Repair and Maintenance of IT Equipment and Software																				
Philhealth	Regional Office	IVB	Negotiated Procurement - Small Value Procurement	JAN	JAN						JAN		FEB	MAR	COB		80,000.00	80,000.00		
																	80,000.00	80,000.00	0.00	
Procurement of IT Equipment and Software																				
1st Quarter																				
Philhealth	Regional Office	IVB	Public Bidding Negotiated Procurement - Small Value Procurement	JAN	JAN						JAN		FEB	MAR	COB		9,540,200.00		9,540,200.00	
																	9,540,200.00	0.00	9,540,200.00	
Note: System generated report.															Total	10,262,572.00	722,372.00	9,540,200.00		