

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
Calendar Year 2016

BAC Information and Technology Resources

Procurement Program/Project PMO / End-User Mode of Procurement			SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Estimated Budget			Remarks
			Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover	Fund Source	Total	MOOE	
Procurement of Internet Services																		
Philhealth Regional Office V	Negotiated Procurement - Small Value Procurement Public Bidding	FEB	FEB							MAR		MAR	APR	COB	1,187,544.00	1,187,544.00		
															1,187,544.00	1,187,544.00	0.00	
Repair and Maintenance of IT Equipment and Software																		
Philhealth Regional Office V	Negotiated Procurement - Small Value Procurement	FEB	FEB							MAR		MAR	APR	COB	120,000.00	120,000.00		
															120,000.00	120,000.00	0.00	
Procurement of IT Equipment and Software																		
1st Quarter																		
Philhealth Regional Office V	Public Bidding Negotiated Procurement - Small Value Procurement	JAN	JAN	JAN		JAN		JAN	FEB	FEB	MAR	MAR	MAR	COB	11,657,900.00		11,657,900.00	
2nd Quarter																		
Philhealth Regional Office V	Public Bidding	APR	APR	APR		APR		MAY	MAY	MAY	JUN	JUN	JUL	COB	1,490,000.00		1,490,000.00	
															13,147,900.00	0.00	13,147,900.00	
Note: System generated report.														Total	14,455,444.00	1,307,544.00	13,147,900.00	