

# **BAC – INFRASTRUCTURE**

Republic of the Philippines  
**Philippine Health Insurance Corporation**  
**ANNUAL PROCUREMENT PLAN**  
 Calendar Year 2018

**BAC Infrastructure**

Procurement Program/Project	PMO / End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY													Fund Source	Estimated Budget			Remarks	
			Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover	Total		MOOE	CO			
Repair and Maintenance for Building																					
Philhealth	Regional Office II	Negotiated Procurement - Small Value Procurement	JAN	JAN								JAN			FEB	FEB	COB	153,000.00	153,000.00		
																		153,000.00	153,000.00	0.00	
Note: System generated report.																		Total	153,000.00	153,000.00	0.00

