

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
Calendar Year 2018

BAC Infrastructure

Procurement Program/Project	PMO / End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY													Fund Source	Estimated Budget			Remarks
			Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover	Total		MOOE	CO		
Repair and Maintenance for Building																				
Philhealth Regional Office V		Negotiated Procurement - Small Value Procurement	JAN	JAN							JAN			FEB	MAR	COB	250,000.00	250,000.00		
																	250,000.00	250,000.00	0.00	
Note: System generated report.																	Total	250,000.00	250,000.00	0.00