

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
 Calendar Year 2018

BAC Infrastructure

Procurement Program/Project PMO / End-User Mode of Procurement				SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Fund Source	Estimated Budget			Remarks
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover		Total	MOOE	CO	
Repair and Maintenance for Building																				
Philhealth Regional Office VI	Negotiated Procurement - Small Value Procurement	FEB	FEB							FEB			MAR	APR	COB	140,000.00	140,000.00			
																140,000.00	140,000.00	0.00		
Note: System generated report.															Total	140,000.00	140,000.00	0.00		