

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
Calendar Year 2018

BAC Infrastructure

Procurement Program/Project			SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Fund Source	Estimated Budget			Remarks
			Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover		Total	MOOE	CO	
Repair and Maintenance for Building																			
Philhealth Regional Office IX	PMO / End-User	Mode of Procurement	JAN	JAN						JAN			FEB	FEB	COB	48,000.00	48,000.00		
Negotiated Procurement - Small Value Procurement																			
																48,000.00	48,000.00	0.00	
Note: System generated report.															Total	48,000.00	48,000.00	0.00	