

Republic of the Philippines
Philippine Health Insurance Corporation
ANNUAL PROCUREMENT PLAN
Calendar Year 2018

BAC Infrastructure

Procurement Program/Project			SCHEDULE FOR EACH PROCUREMENT ACTIVITY												Fund Source	Estimated Budget			Remarks
			PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery Completion	Acceptance Turnover	Total	
Repair and Maintenance for Building																			
PhilHealth NCR	Regional Office - NCR	Negotiated Procurement - Small Value Procurement	JAN	JAN							FEB		MAR	MAR	COB	100,000.00	100,000.00		
																100,000.00	100,000.00	0.00	
Note: System generated report.															Total	100,000.00	100,000.00	0.00	