

Republic of the Philippines  
Philippine Health Insurance Corporation  
ANNUAL PROCUREMENT PLAN  
Calendar Year 2018

BAC Information and Technology Resoources

Procurement Program/Project	PMO / End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY													Fund Source	Estimated Budget			Remarks
			Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turnover	Total		MOOE	CO		
Procurement of IT Equipment and Software																				
1st Quarter																				
PhilHealth NCR	Regional Office -	Negotiated Procurement - PS-DBM/Shopping Shoppin	FEB	FEB									FEB	MAR	COB	2,392,000.00		2,392,000.00		
3rd Quarter																				
PhilHealth NCR	Regional Office -	Public Bidding Shopping Negot Procurement - PS-DBM/Shopping	JUL	JUL									JUL	JUL	COB	44,158,000.00		44,158,000.00		
																46,550,000.00	0.00	46,550,000.00		
Procurement of Internet Services																				
PhilHealth NCR	Regional Office -	Public Bidding	JAN	JAN	JAN		JAN		FEB	FEB	FEB	MAR	MAR	APR	COB	1,986,252.00	1,986,252.00			
																1,986,252.00	1,986,252.00	0.00		
Repair and Maintenance of IT Equipment and Software																				
PhilHealth NCR	Regional Office -	Negotiated Procurement - Small Value Procurement	JAN	JAN							FEB		MAR	MAR	COB	50,000.00	50,000.00			
																50,000.00	50,000.00	0.00		
Note: System generated report.															Total	48,586,252.00	2,036,252.00	46,550,000.00		