

Republic of the Philippines
PHILIPPINE HEALTH INSURANCE CORPORATION
Citystate Centre Building, 709 Shaw Boulevard, Pasig City
Healthline 441-7444 www.philhealth.gov.ph



PROCUREMENT MONITORING REPORT 2014 (1ST SEMESTER)



Republic of the Philippines
PHILIPPINE HEALTH INSURANCE CORPORATION
Citystate Centre Building, 709 Shaw Boulevard, Pasig City
Healthline 441-7444 www.philhealth.gov.ph



HEAD OFFICE

BAC-INFORMATION TECHNOLOGY AND RESOURCES
Procurement Monitoring Report as of June 30, 2014

Code PAP	Procurement Program Project	PMO/ End-user	Mode of Procurement	Actual Procurement Activity											
				Pre-Proc Conference	Ads/Post ITB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post - Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance Turnover
2013-002	Bidding for the Procurement of 166 units Standard Desktop PC with UPS for the Head Office	PRID	Public Bidding	8/8/2013	10/1/2013	10/8/2013	10/25/2013	10/25/2013	10/25/2013	11/12/2013	11/22/2013	1/3/2014	1/10/2014	4/30/2014	5/7/2014
2013-003	Bidding for the Procurement of 319 units Standard Desktop PC with UPS for PRO-NCR and Rizal	PRO-NCR	Public Bidding	8/8/2013	9/24/2013	10/1/2013	10/14/2013	10/14/2013	10/14/2013	10/25/2013	11/18/2013	1/10/2014	1/10/2014	1/29/2014	1/30/2014
2013-004	Bidding for the Procurement of Various Types of Document Scanner	PRID	Public Bidding	9/16/2013	10/10/2013	10/17/2013	10/29/2013	10/29/2013	10/29/2013	11/12/2013	11/26/2013	1/20/2014	1/21/2014	3/19/2014	4/7/2014
2013-005	Bidding for the Procurement of 19 units Desktop PC with UPS for IT Application	PRID	Public Bidding	9/16/2013	10/11/2013	10/18/2013	11/8/2013	11/8/2013	11/8/2013	11/20/2013	12/11/2013	2/13/2014	2/14/2014	2/18/2014	3/5/2014
2013-006	Bidding for the Procurement of One (1) Lot IT Equipment Co-Location Services and ISP for Online Applications	ITMD	Public Bidding	10/8/2013	11/5/2013	11/12/2013	11/25/2013	11/25/2013	11/25/2013	12/3/2013	2/10/2014	4/11/2014	4/11/2014	5/9/2014	5/16/2014
2013-009	Bidding for the Procurement of One (1) Lot Core Switch	ITMD	Public Bidding	10/25/2013	11/13/2013	11/20/2013	12/3/2013	12/3/2013	12/3/2013	12/10/2013	2/10/2014	4/2/2014	4/3/2014	6/19/2014	6/25/2014
2013-010	Bidding for the Procurement of One (1) Lot Structured Cabling	ITMD	Public Bidding	10/25/2013	11/20/2013	11/27/2013	12/9/2013	12/9/2013	12/9/2013	12/17/2013	1/24/2014	4/14/2014	4/15/2014	6/30/2014	on-going
2013-011	Bidding for the Procurement of One (1) Lot Production Database Server Enhancement	ITMD	Public Bidding	10/25/2013	11/20/2013	11/27/2013	12/9/2013	12/9/2013	12/9/2013	12/17/2013	1/22/2014	2/25/2014	2/27/2014	3/10/2014	4/4/2014

BAC-INFORMATION TECHNOLOGY AND RESOURCES

Annex "A"

Procurement Program Project	RIV Number/s	ABC Number	Source of Fund	ABC (PhP)			Contract Cost (PhP)			NAME OF BIDDERS who obtain the bid documents	Submits bid proposal during the bid opening		AMOUNT of Bid document
				Total	MOOE	CO	Total	MOOE	CO		YES	NO	
Bidding for the Procurement of 166 units Standard Desktop PC with UPS for the Head Office	13-0466	2013-06-095	COB	8,348,472.00		8,348,472.00	6,833,888.00		6,833,888.00	Advance Solutions, Inc.	✓		10,000.00
										Columbia Technologies, Inc.	✓		
										Unison Computer Systems, Inc.	✓		
										The Value Systems, Inc.	✓		
										DCI Int'l. Solution and Services Corp.	✓		
Bidding for the Procurement of 319 units Standard Desktop PC with UPS for PRO-NCR and Rizal	13-0365	NCR-ABC 2013-091	COB	15,627,012.50		15,627,012.50	13,034,659.00		13,034,659.00	Columbia Technologies, Inc.	✓		25,000.00
										Advance Solution, Inc.	✓		
										Unison Computer Systems, Inc.	✓		
										The Value Systems, Inc.	✓		
Bidding for the Procurement of Various Types of Document Scanner	13-0465/13-0550 13-0551/13-0552 13-0554	2013-07-119 2013-08-156 2013-08-161 2013-07-126	COB	856,560.00		856,560.00	853,100.00		853,100.00	American Technologies, Inc.	✓		1,000.00
										Solid Business Machines Center, Inc.		✓	
										Link Network Solutions, Inc.		✓	
Bidding for the Procurement of 19 units Desktop PC with UPS for IT Application	13-0511	2013-06-099	COB	1,223,695.00		1,223,695.00	1,213,283.00		1,213,283.00	Columbia Technologies, Inc.	✓		5,000.00
										Advance Solution, Inc.		✓	
										Unison Computer Systems, Inc.		✓	
										The Value Systems, Inc.		✓	
Bidding for the Procurement of One (1) Lot IT Equipment Co-Location Services and ISP for Online Applications	13-0616	2013-08-149	COB	11,788,656.00		11,788,656.00	10,032,000.00		10,032,000.00	Comclark Network and Technology Corp.	✓		25,000.00
										Eastern Telecommunications Phils., Inc		✓	
										Wifi City, Inc.	✓		
Bidding for the Procurement of One (1) Lot Core Switch	13-0625	2013-08-145	COB	2,000,000.00		2,000,000.00	1,873,670.00		1,873,670.00	Unison Computer Systems, Inc.	✓		5,000.00
										Micro-D International, Inc.	✓		
Bidding for the Procurement of One (1) Lot Structured Cabling	13-0614	2013-08-150	COB	2,790,000.00		2,790,000.00	1,817,645.44		1,817,645.44	The Value Systems, Inc.	✓		5,000.00
										Pronet Systems Integrated Network Solutions, Inc.	✓		
Bidding for the Procurement of One (1) Lot Production Database Server Enhancement	13-0618	2013-08-153	COB	19,800,000.00		19,800,000.00	16,380,000.00		16,380,000.00	Sandz Solutions Phils., Inc.	✓		25,000.00
										Comclark Network and Tecnology Corp.	✓		
										Sandz Solutions Phils., Inc.	✓		

Procurement Program Project	Code PAP	Winning Bidder	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	
Bidding for the Procurement of 166 units Standard Desktop PC with UPS for the Head Office	2013-002	The Value Systems, Inc.	COA PCCI CBCP PHICEA	1-Aug-13 2-Aug-13 2-Aug-13 1-Aug-13	1-Oct-13 30-Sep-13 30-Sep-13 1-Oct-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	Completed no changes in the APP
Bidding for the Procurement of 319 units Standard Desktop PC with UPS for PRO-NCR and Rizal	2013-003	The Value Systems, Inc.	COA PCCI CBCP PHICEA	1-Aug-13 2-Aug-13 2-Aug-13 1-Aug-13	26-Sep-13 26-Sep-13 26-Sep-13 26-Sep-13	26-Sep-13 26-Sep-13 26-Sep-13 26-Sep-13	26-Sep-13 26-Sep-13 26-Sep-13 26-Sep-13	26-Sep-13 26-Sep-13 26-Sep-13 26-Sep-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	Completed no changes in the APP
Bidding for the Procurement of Various Types of Document Scanner	2013-004	American Technologies, Inc.	COA PCCI CBCP PHICEA	10-Sep-13 9-Sep-13 9-Sep-13 10-Sep-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	Completed no changes in the APP
Bidding for the Procurement of 19 units Desktop PC with UPS for IT Application	2013-005	Columbia Technologies, Inc.	COA PCCI CBCP PHICEA	10-Sep-13 9-Sep-13 9-Sep-13 10-Sep-13	10-Oct-13 10-Oct-13 10-Oct-13 10-Oct-13	10-Oct-13 10-Oct-13 10-Oct-13 10-Oct-13	10-Oct-13 10-Oct-13 10-Oct-13 10-Oct-13	10-Oct-13 10-Oct-13 10-Oct-13 10-Oct-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot IT Equipment Co-Location Services and ISP for Online Applications	2013-006	Comclark Network & Technology Corp.	COA PCCI CBCP PHICEA	1-Oct-13 30-Sep-13 30-Sep-13 1-Oct-13	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 11/15/2013	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Core Switch	2013-009	Micro-D International, Inc.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	20-Nov-13 20-Nov-13 20-Nov-13 20-Nov-13	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Structured Cabling	2013-010	The Value Systems, Inc.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Production Database Server Enhancement	2013-011	Comclark Network & Technology Corp.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	Completed no changes in the APP

BAC-INFORMATION TECHNOLOGY AND RESOURCES
Procurement Monitoring Report as of June 30, 2014

Code PAP	Procurement Program Project	PMO/ End-user	Mode of Procurement	Actual Procurement Activity											
				Pre-Proc Conference	Ads/Post ITB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post - Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance Turnover
2013-012	Bidding for the Procurement of One (1) Lot RISC Server for Online Services and Management Databases	ITMD	Public Bidding	10/25/2013	11/21/2013	11/28/2013	12/10/2013	12/10/2013	12/10/2013	12/17/2013	1/22/2014	2/25/2014	2/27/2014	3/10/2014	3/13/2014
2013-013	Bidding for the Procurement of One (1) Lot Database Replication System	ITMD	Public Bidding	10/25/2013	11/21/2013	12/3/2013	12/17/2013	12/17/2013	12/17/2013	1/8/2014	1/29/2014	4/1/2014	4/1/2014	4/24/2014	5/29/2014
2013-014	Bidding for the Procurement of One (1) Lot Blade Server Capacity Enhancement	ITMD	Public Bidding	10/25/2013	12/9/2013	12/16/2013	1/8/2014	1/8/2014	1/8/2014	1/22/2014	2/24/2014	4/1/2014	4/2/2014	4/28/2014	on-going
2013-016	Bidding for the Procurement of One (1) Lot Data Storage	ITMD	Public Bidding	10/25/2013	12/9/2013	12/16/2013	1/8/2014	1/8/2014	1/8/2014	1/29/2014	2/25/2014	5/5/2014	5/5/2014	5/6/2014	on-going
2013-017	Bidding for the Procurement of One (1) Lot Data Storage for Digitized Image	ITMD	Public Bidding	10/25/2013	12/9/2013	12/16/2013	1/8/2014	1/8/2014	1/8/2014	1/22/2014	2/24/2014	4/11/2014	4/14/2014	5/9/2014	5/26/2014
2013-018	Bidding for the Procurement of Various Types of Printer	PRID	Public Bidding	11/25/2013	12/10/2013	12/17/2013	1/10/2014	1/10/2014	1/10/2014	1/29/2014	2/25/2014	NOTICE OF AWARD REVOKED- FAILED BIDDING			
2013-020	Bidding for the Procurement of One (1) Lot Network Connectivity Enhancement	ITMD	Public Bidding	12/3/2013	12/21/2013	1/10/2014	1/22/2014	1/22/2014	1/22/2014	FAILED BIDDING					
2013-019	Re-Bidding for the Procurement of One (1) Lot Application Server Licenses	ITMD	Public Bidding	10/25/2013	1/22/2014	1/29/2014	2/10/2014	2/10/2014	2/10/2014	FAILED BIDDING					
2013-021	Re-Bidding for the Procurement of One (1) Lot Network Connectivity Enhancement	ITMD	Public Bidding	3/11/2014	3/26/2014	4/2/2014	4/14/2014	4/14/2014	4/14/2014	5/22/2014					


BAC-INFORMATION TECHNOLOGY AND RESOURCES

Procurement Program Project	RIV Number/s	ABC Number	Source of Fund	ABC (PhP)			Contract Cost (PhP)			NAME OF BIDDERS who obtain the bid documents	Submits bid proposal during the bid opening		AMOUNT of Bid document
				Total	MOOE	CO	Total	MOOE	CO		YES	NO	
Bidding for the Procurement of One (1) Lot RISC Server for Online Services and Management Databases	13-0617	2013-08-152	COB	19,800,000.00		19,800,000.00	17,298,000.00		17,298,000.00	Comclark Network and Tecnology Corp.	✓		25,000.00
Bidding for the Procurement of One (1) Lot Database Replication System	13-0620	2013-08-142		19,820,000.00		19,820,000.00	17,880,000.00		17,880,000.00	Comclark Network and Tecnology Corp. Fritz & Macziol Asia	✓ ✓		25,000.00
Bidding for the Procurement of One (1) Lot Blade Server Capacity Enhancement	13-0619	2013-08-144	COB	19,980,000.00		19,980,000.00	16,988,980.00		16,988,980.00	Sandz Solutions Phils., Inc. Advance Solutions, Inc.	✓ ✓		25,000.00
Bidding for the Procurement of One (1) Lot Data Storage	13-0615	2013-08-151	COB	14,982,000.00		14,982,000.00	14,768,880.00		14,768,880.00	Sandz Solutions Phils., Inc.	✓		25,000.00
Bidding for the Procurement of One (1) Lot Data Storage for Digitized Image	12-0758	2012-09-152	COB	9,000,000.00		9,000,000.00	8,838,880.00		8,838,880.00	Sandz Solutions Phils., Inc. Certeza Infosys Corp.	✓ ✓		10,000.00
Bidding for the Procurement of Various Types of Printer	13-0538 13-0415 13-0536 13-0670	2013-08-157 2013-06-101 2013-08-155 2013-09189	COB	1,213,758.00		1,213,758.00	747,700.29		747,700.29	Link Network Solutions, Inc. Advance Solutions, Inc.			5,000.00
Bidding for the Procurement of One (1) Lot Network Connectivity Enhancement	13-0774	2013-11-245	COB	5,000,000.00		5,000,000.00				Comfac Corporation ePLDT, Inc. Comclark Network and Technology Corp. Micro-D Int'l. Inc.		✓ ✓ ✓ ✓	5,000.00
Re-Bidding for the Procurement of One (1) Lot Application Server Licenses	13-0178	2013-10-214	COB	9,583,737.63		9,583,737.63							10,000.00
Re-Bidding for the Procurement of One (1) Lot Network Connectivity Enhancement	13-0774	2013-11-245	COB	5,000,000.00		5,000,000.00	4,998,780.00		4,998,780.00	Comclark Network and Technology Corp. Micro-D Int'l. Inc.		✓ ✓	5,000.00


Procurement Program Project	Code PAP	Winning Bidder	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	
Bidding for the Procurement of One (1) Lot RISC Server for Online Services and Management Databases	2013-012	Comclark Network & Technology Corp.	PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13	20-Nov-13 20-Nov-13 20-Nov-13	20-Nov-13 20-Nov-13 20-Nov-13	20-Nov-13 20-Nov-13 20-Nov-13	20-Nov-13 20-Nov-13 20-Nov-13	10-Dec-13 10-Dec-13 10-Dec-13	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Database Replication System	2013-013	Comclark Network & Technology Corp.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Blade Server Capacity Enhancement	2013-014	Sandz Solutions Phils., Inc.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	6-Jan-14 6-Jan-14 6-Jan-14 6-Jan-14	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Data Storage	2013-016	Sandz Solutions Phils., Inc.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	22-Jan-14 22-Jan-14 22-Jan-14 22-Jan-14	Completed no changes in the APP
Bidding for the Procurement of One (1) Lot Data Storage for Digitized Image	2013-017	Sandz Solution Phils., Inc.	COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	22-Jan-14 22-Jan-14 22-Jan-14 22-Jan-14	Completed no changes in the APP
Bidding for the Procurement of Various Types of Printer	2013-18	Advance Solutions, Inc.	COA PCCI CBCP PHICEA	7-Nov-13 7-Nov-13 7-Nov-13 7-Nov-13	25-Nov-13 25-Nov-13 25-Nov-13 25-Nov-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13	22-Jan-14 22-Jan-14 22-Jan-14 22-Jan-14	FAILED BIDDING pursuant to BAC-ITR Resolution No. 16, 2014 recommending revocation of Award to Advance Solutions, Inc. and declaring failure of bidding
Bidding for the Procurement of One (1) Lot Network Connectivity Enhancement	2013-020		COA PCCI CBCP PHICEA	15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13						FAILED BIDDING pursuant to BAC-ITR Resolution No. 11, 2014 declaring Post-Disqualification of ePLDT, Inc.
Re-Bidding for the Procurement of One (1) Lot Application Server Licenses	2013-019		COA PCCI CBCP PHICEA	9-Oct-13 9-Oct-13 9-Oct-13 9-Oct-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13	10-Dec-13 10-Dec-13 10-Dec-13 10-Dec-13		FAILED BIDDING pursuant to BAC-ITR Resolution No. 17, 2014
Re-Bidding for the Procurement of One (1) Lot Network Connectivity Enhancement	2013-021	Micro-D International, Inc.	COA PCCI CBCP PHICEA	7-Mar-14 7-Mar-14 7-Mar-14 7-Mar-14	25-Mar-14 25-Mar-14 25-Mar-14 25-Mar-14	25-Mar-14 25-Mar-14 25-Mar-14 25-Mar-14	25-Mar-14 25-Mar-14 25-Mar-14 25-Mar-14	25-Mar-14 25-Mar-14 25-Mar-14 25-Mar-14	20-Mar-14 20-Mar-14 20-Mar-14 20-Mar-14	awarded to Micro-D Int'l. Inc. for issuance of Notice of Award

Procurement Program Project	Code PAP	Winning Bidder	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	
Bidding for the Procurement of One (1) Lot Application Server Licenses	2014-001									FAILED BIDDING no bidder acquired the bidding documents
Bidding for the Procurement of One (1) Lot Integrated Security Suite	2014-002									On-going bidding
Bidding for the Procurement of One (1) Lot Network Security Device	2014-003									On-going bidding
Bidding for the Procurement of One (1) Lot Server Load Balancer	2014-004									On-going bidding


Consolidated by:


Joan R. Lorenzana
 BAC-TTR Secretariat
 Secretariat for the Bids and Awards Committees

Certified Correct:


Leila S. Tuazon
 Officer-in-Charge, Head
 Secretariat for the Bids and Awards Committees

Approved by:


Alexander A. Padilla
 President and PCEO
 Philippine Health Insurance